WEBSITE & MOBILE APPLICATION DEVELOPMENT

# Beauty Services Marketplace

*A digital platform connecting customers with beauty & event-service professionals — discovery, portfolios, bookings and video-led promotion.*

| | |
|---|---|
| **Prepared for** | *[CLIENT BUSINESS NAME]* |
| **Attn.** | *[CLIENT CONTACT NAME]*, *[TITLE]* |
| **Prepared by** | Abdurrahman & Adnan — Technology Development & Maintenance Partners |
| **Contact** | *[YOUR EMAIL]* · *[YOUR PHONE]* · *[WEBSITE]* |
| **Proposal reference** | *[REF-YYYYMM-###]* |
| **Date issued** | *[DATE]* · **Valid until** *[DATE + 30 days]* |
| **Target MVP go-live** | Fourth week of December 2026 |

> **Why you're seeing highlighted fields.** The yellow items are placeholders for details we'll confirm together (client name, pricing, inclusions). They are deliberate — we prefer an accurate proposal over an assumed one. Return them filled, or ask us to and we'll finalise within 48 hours.

## 1. Executive summary

*[CLIENT BUSINESS NAME]* wants to bring beauty and event-service professionals — mehendi artists, makeup artists, hairstylists and related services — and their customers onto a single, trusted platform. The goal is a product that feels effortless for a customer to discover and book a professional, and empowering for a professional to showcase work and get discovered.

We propose a two-sided marketplace delivered as **iOS & Android mobile apps** (customer and artist), plus a **web admin panel** for you to run the business — backed by a secure API and database. We recommend a **phased launch**: a focused, high-quality MVP for the December-2026 go-live, then a Phase 2 that layers in in-app payments, reviews, messaging and video-led promotion.

**A head start already exists.** Core foundation work is complete — phone + OTP sign-in, account sign-up, customer/artist role selection, artist onboarding and multi-role accounts. That de-risks the timeline and means December is a realistic launch date for the agreed MVP scope, not an optimistic guess.

## 2. Our understanding of your business

- **Two audiences.** Customers want to find, compare and book trustworthy professionals quickly. Professionals want visibility, a portfolio, and a steady flow of bookings.
- **Trust is the product.** Verified profiles, real portfolios and (Phase 2) reviews are what convert browsing into bookings.
- **Discovery is visual.** Beauty services are chosen by look-and-feel, so photo/video-led presentation matters more than on typical marketplaces.
- **You operate the marketplace.** An admin capability is needed to onboard/verify professionals, manage services/categories, view bookings and handle disputes.
- **Events matter.** Booking windows, availability and lead times differ for weddings/events versus walk-in style services.

## 3. Proposed solution & feature modules

Each module is tagged MVP (December 2026) or Phase 2 (post-launch). Phase 2 items are scoped and priced separately so you can adopt them when ready.

| Module | What it does | Phase |
|---|---|---|
| Accounts & auth | Phone + OTP sign-in, sign-up, customer/artist roles, sessions | MVP |
| Artist profiles & portfolios | Onboarding, service list, pricing, photo gallery, location | MVP |
| Discovery & search | Browse/search by service, location; artist listing & detail | MVP |
| Booking requests | Select service, date/time & notes; send booking request to artist | MVP |
| Artist booking inbox | Accept/decline requests, manage availability | MVP |
| Notifications | Booking status & account alerts (in-app + SMS/push) | MVP |
| Web admin panel | Verify artists, manage categories/services, view bookings, users, disputes | MVP |
| In-app payments | Deposit/checkout, gateway integration, payouts & commission split | Phase 2 |
| Reviews & ratings | Post-service ratings, moderated reviews | Phase 2 |
| In-app chat/messaging | Customer↔artist messaging around a booking | Phase 2 |
| Video-led promotion | Artist reels/short video feeds & discovery by video | Phase 2 |
| Loyalty & promotions | Codes, referral, featured listings | Phase 2 |

**Why payments & video are Phase 2.** In-app payments introduce gateway, KYC/compliance, commission and reconciliation complexity — the highest-cost, highest-risk part of a marketplace. Video hosting and streaming carry real, ongoing infrastructure cost. Shipping MVP with booking *requests* (payment settled offline) gets you to market fast and lets revenue inform the payments build, rather than delaying launch.

## 4. Scope — what's in and what's out

**In scope (MVP).** The MVP modules above; customer app + artist app (iOS & Android, one codebase each via React Native/Expo), REST API, PostgreSQL, web admin panel, app-store submission support, and *[N]* rounds of UAT fixes.

**Out of scope (unless added).** In-app payments & payouts, video hosting/streaming, native marketing website/SEO, loyalty, in-app chat, multi-language, loyalty, tax invoicing, and ongoing content entry for artist profiles. Phase 2 covers these as separate line items.

> **Assumptions & your responsibilities.** You provide: business entity & app-store developer accounts (Apple / Google Play), brand assets (logo, colours) or approval of ours, SMS gateway account & KYC (we currently integrate Fast2SMS), app content/copy for launch, and timely feedback (≤ 3 working days) at each milestone. Delays in these shift the go-live accordingly.

## 5. Technology approach

### Stack

- **Mobile:** Expo / React Native — one codebase ships iOS & Android
- **API:** Python FastAPI (async), versioned REST
- **Data:** PostgreSQL with Alembic-migrated schema
- **Auth:** Phone + OTP, JWT access/refresh with rotation
- **Admin:** Web panel (React) over the same API
- **Media:** Cloud object storage + CDN for images

### Quality & operations

- Automated tests on backend & app; code review throughout
- Staging environment for your review before each release
- Secure-by-default: hashed tokens/OTP, role-based access
- Hosting: *[cloud provider]* — figures quoted in Section 7
- Data ownership & export rest with you (see Terms)

> **Reusability note.** The authentication, roles, and onboarding layers are already built and tested for this project. That proven foundation is folded into the MVP at no re-development cost.

## 6. Timeline & milestones

Indicative plan to a fourth-week-of-December MVP launch, assuming a start by *[START DATE]*. Dates are firm-once-signed and move only with agreed change requests.

| Milestone | Deliverables | Target |
|---|---|---|
| M0 · Kickoff & design freeze | Signed scope, IA, hi-fi UI (Atelier design system) | Week 1–2 |
| M1 · Core services & onboarding | Service catalogue, artist onboarding + portfolio | Week 3–5 |
| M2 · Discovery & booking | Search, listings, booking-request flow, artist inbox | Week 6–8 |
| M3 · Admin panel & notifications | Verify/manage artists, view bookings, alerts | Week 8–9 |
| M4 · QA & store prep | Testing, bug-fix rounds, store submissions | Week 10 |
| M5 · Launch | Production release to stores + go-live support | **Week of Dec 21** |
| Phase 2 · Payments, reviews, video | Scoped & scheduled after MVP | Q1–Q2 2027 |

## 7. Investment

Full line-item pricing and payment schedule are in the accompanying **Quotation**. Summary below; amounts are placeholders pending your confirmation of inclusions. Ongoing hosting/running costs are itemised separately in Section 8.

| Item | Amount |
|---|---|
| MVP design + build (apps, API, admin) — fixed price | *₹ [AMOUNT]* |
| App-store & launch support | *₹ [AMOUNT]* |
| Phase 2 (payments, reviews, video) — optional | *₹ [AMOUNT]* |
| Annual maintenance & support (AMC) — optional, per year | *₹ [AMOUNT]* |
| **MVP one-time total (excl. taxes & optional AMC)** | ***₹ [TOTAL]*** |

Excludes third-party pass-through costs (app-store fees, hosting, SMS usage) billed at actuals or your own accounts. Taxes (GST) extra. See Quotation for the milestone payment schedule.

## 8. Operating & hosting costs

Beyond the one-time build, the platform carries ongoing running costs. These are **pass-through at actuals** — billed to you directly or reimbursed, never marked up. We model them as **fixed** (grow in steps) and **variable** (grow with usage), because cost tracks *active* users, not sign-ups.

> **Currency & rate note.** Third-party providers bill in USD; ₹ figures below are for planning at *~₹85/USD* and will vary with the live rate and provider pricing.

## Fixed vs variable

| Cost line | Type | Indicative / month (₹) |
|---|---|---|
| Backend servers (2 instances + staging + load balancer) | Fixed (stepped) | 3,000–7,000 |
| Managed PostgreSQL (with automated backups) | Fixed | 1,700–2,600 |
| Object storage + CDN for images (egress-free tier, e.g. Cloudflare R2) | Variable | 500–3,000 |
| Web / admin-panel hosting | Fixed | 0–850 |
| Transactional email | Variable | 400–1,300 |
| Monitoring, logs & error tracking | Fixed | 1,000–2,000 |
| Domain + SSL | Fixed | 150–400 |
| OTP delivery — SMS *or* WhatsApp **pick one** | Variable (usage) | 3,000–8,000+ |
| App-store fees (Apple ₹8,500/yr; Google ₹2,100 one-time) | Fixed (amortised) | ~700 |
| **Indicative base (≤ ~5,000 monthly active users, video excluded)** | | **₹12,000–25,000** |

## Projected by scale — MVP (no video)

| Stage | Monthly active users | Est. run cost / month |
|---|---|---|
| Launch | ≤ 2,000 MAU | ₹10,000–18,000 |
| Early growth | 5,000–10,000 MAU | ₹22,000–45,000 |
| Growing | 25,000–50,000 MAU | ₹60,000–1,20,000 |
| Large | 100,000+ MAU | ₹1,50,000–3,00,000+ |

**Phase 2 video feed (not in the figures above).** Video is the single largest variable cost and scales with *views*, not uploads (storage is cumulative; egress per stream is the real driver). Budget an additional **₹15,000–₹1,00,000+/month** once the video feed launches, depending on viewing volume. We control it by capping upload duration/resolution, storing compressed, streaming on demand, and using a bundled service (Cloudflare Stream / R2 with zero egress) rather than raw S3+CDN.

**Excludes:** a **20–30% contingency** we recommend holding on top of the projections; payment-gateway fees in Phase 2 (typically ~1.75–2% + GST per transaction); and any maintenance labour (covered separately under the AMC in Section 7).

## 9. Why work with us

- **Product-minded engineers,** not a body shop — we question scope to protect your budget and launch date.
- **Already in motion.** Real, tested auth/onboarding/role work exists for this exact product.
- **Design-led.** We build to a defined design system (the "Atelier" prototype) rather than ad-hoc screens.
- **Transparent process.** Staged milestones, a review build at each, and clear change-control.
- **You own the product.** IP and data transfer to you on final payment (see Terms).

## 10. Next steps

1. Confirm the MVP scope and the highlighted fields (client name, inclusions, pricing).
2. We issue the final Proposal + Quotation + Terms within 48 hours.
3. On sign-off and advance, we schedule kickoff and lock the December date.

**Accepted by (for *[CLIENT BUSINESS NAME]*):**

Name: _____ Signature: _____ Date: _____